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Introduction 
 
The Commonwealth of Massachusetts is recognized as a national leader in energy and water efficiency for its establishment of clean energy policies and its 
implementation of innovative, sustainable, and economical energy and water solutions.   
 
 
In 2012, for the second consecutive year, the Commonwealth was ranked the top state in the nation for energy-efficiency policies and programs by the 
American Council for an Energy-Efficient Economy (ACEEE).  This distinction recognizes many initiatives in Massachusetts, including the investment 
and savings in energy efficiency for residential, low income, commercial and industrial electric and natural gas customers, delivered through the Mass 
Save® program. The Leading By Example (LBE) program is also a key factor in this ranking. LBE was established in April 2007 by Governor Patrick’s 
Executive Order No. 484, which set aggressive energy and greenhouse gas reduction goals and renewable energy goals for state government operations. 
 
 
 
In December 2011, The Accelerated Energy Program (AEP) was established to accelerate the 
implementation of energy and water projects across the Commonwealth and help the 
Commonwealth comply with Executive Order 484.  The AEP aims to reduce energy 
consumption by 20-25% over 700 state sites, creating about 4,000 clean energy jobs and saving 
the Commonwealth an estimated $43 million annually. 
 
 
 
 
AEP will significantly reduce the current annual consumption of more than 800 million kilowatt hours of electricity, 12 million gallons of heating oil, 55 
million therms of natural gas, and emissions of more than 800,000 tons of greenhouse gases, which represent more than 4,000 buildings and 58 million 
square feet. The program will save an estimated 135,000 metric tons of greenhouse gases annually, the equivalent of removing 26,000 vehicles from the 
road per year. 
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Program Goals & Objectives 
DCAMM and DOER are working with a number of partners, agencies and utilities, to accomplish the six main objectives of the AEP:   
 
1AEP Metrics are provided in Appendix A. 
2ACEEE is the American Council for an Energy Efficient Economy.  
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Program Planning & Definition  
 
There are a total of 818 sites in the Commonwealth’s capital asset inventory. Of the 818 sites, 700 sites are being retrofitted in the AEP.  There are 118 
sites excluded from the AEP because they are currently not in use, implemented energy efficient through prior projects, or do not consume energy.   
 
The graphic below shows an overview of AEP sites by Program Area.  There have been no changes since the Q3 1012 report. 
 
  
Q4 2012 
 Commonwealth of Massachusetts 
Accelerated Energy Program 
 
Data represented in this report is through at least December 31, 2012 unless otherwise indicated 
AEP Quarterly Report - Q4 2012 MASTER v9 2/4/2013 5:41 PM   
Page 6 of 59 
 
AEP Certified Groups  
In Q4 2012, DCAMM and DOER finalized an AEP Certification system for recognizing sites that achieve a significant level of energy reduction.  Across 
the entire AEP portfolio of 700 sites, DCAMM and DOER target a 25% reduction in energy consumption, greenhouse gas emissions, and energy costs.  
The reduction requirements for individual sites to achieve AEP Certified designation vary based on site size and type – for instance, larger sites with 
comprehensive projects can typically expect deeper measures and greater savings than smaller sites that are addressed through utility vendor projects.   
For ease of communication, the AEP team is now using these new AEP Certified groupings (seen in the bottom right pie chart), as opposed to 
implementation groups (bottom left), to classify sites.  The rest of the Quarterly Report and future AEP reporting will primarily use the new designations.  
The AEP Certified system is explained in detail later in the report. 
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Summary of Major Accomplishments 
The Division of Capital Asset Management and Maintenance (DCAMM) is working with the Department of Energy Resources (DOER) and other 
partners to implement the AEP.   DCAMM continued to build upon the hard work and progress made on the AEP throughout 2012 by achieving some 
significant successes in the fourth quarter.  Some notable achievements are summarized below : 
 
AEP Press Release and Kick-Off Event 
On January 15th the AEP Launch was held at Springfield Technical Community College in 
conjunction with the quarterly Implementation Committee Meeting.  The event featured 
leadership from the Executive Office of Administration & Finance and the Executive 
Office of Environmental Affairs.  The Boston Globe, San Francisco Chronicle, 
Springfield Republican, and other news outlets carried the story. 
AEP Certification Designation   
DCAMM and DOER leadership developed criteria and language for AEP Certified and 
AEP Certified Plus designations for sites in the AEP portfolio.  The certification 
designation will be one of the primary means of recognizing the significant energy 
achievements as a result of the program. 
Innovative Utility Vendor Contracting 
With support from DOER, DCAMM has created an innovative contracting solution with utilities to retrofit hundreds of small and occasional use 
sites across the Commonwealth.  Under the authority provided by the Green Communities Act, DCAMM created a new procurement approach that 
involves direct contracting with utility-approved vendors.  These contracts will use pricing already negotiated by utility companies.  In Q4 2012, 
DCAMM signed a contract with a utility vendor (RISE Engineering) for 15 courts.   In Q1 2013, DCAMM will be reaching out to ALL utility 
vendors to invite participation in the program. 
Ramping Up Energy Efficiency Audits 
In Q4 2012, energy efficiency audits were conducted at 76 small and occasional use sites, including 67 DCR sites across the Western, Southeastern 
and Central Regions.  Standardized audit template and processes were created to enable DCAMM to codify all energy efficiency opportunities across 
sites and streamline the implementation of measures. 
Survey Results 
In October 2012, the AEP team collected 114 completed surveys from 1,300 facility contacts statewide.  The results of the initial survey indicate that 
nearly two-thirds of the respondents believe their facility is not efficient in energy and water usage.   A more detailed questionnaire will be issued, and 
on-site visits with facilities will be conducted to better tailor the AEP to their needs. 
The following sections of the AEP Quarterly Report contain detailed updates on these major accomplishments as well as other information such as 
profiles of several AEP sites, an overview of each Working Group, and a list of sites that have been initiated or completed.   
Commissioner Cornelison & Commissioner Sylvia announcing 
the AEP to the public on January 15th, 2013. 
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Program Status 
 
DCAMM and partners plan to retrofit 700 sites encompassing more than 4,800 buildings throughout the Commonwealth.   The AEP has 700 working 
days from March 1, 2012 to December 31, 2014.   
 
By the end of Q4 2012, projects at a total of 204 of the 700 sites have been initiated or completed.  A total of 32 sites are AEP completed (see footnote) 
and 172 sites are initiated.  In addition, 34 sites were evaluated and determined to have already been retrofitted prior to the commencement of the AEP or 
are no longer in use.   
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*In order to achieve AEP Completion, small projects must complete construction, large comprehensive projects must enter construction, and new review 
projects must complete an energy audit.  
We plan to retrofit 
In a total of 
We have  
With 
And   
AEP Sites 
Working days 
Sites In Progress 
Sites Complete* 
Sites Initiated. 
 
700 
700 
204 
32 
172 
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Schedule Status 
 
As of the end of Q4 2012, DCAMM and DOER have been working on the AEP for 12 months, which equates to 33% of the total duration of the 
three year program.  A total of 238 sites have been completed, initiated or evaluated and determined to be not applicable for additional retrofitting, 
which equates to 34% of the total AEP sites.  
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AEP Complete Sites 
A summary of the AEP Completed sites is shown below, more 
detailed information is provided in Appendix B. 
 
 
 
 
 
 
  
 
  
AEP Complete:  32 Sites 
 
(Includes 12 sites that have completed 
construction and 20 sites in construction) 
 
Agency Site Name Municipality
Bureau of State Buildings STATE HOUSE BOSTON
Division of Employment and Training JOB CENTER - TAUNTON TAUNTON
Dept. of Conservation and Recreation WALDEN POND STATE RESERVATION CONCORD
Dept. of Conservation and Recreation NANTASKET BEACH RESERVATION HULL
Dept. of Conservation and Recreation WOMPATUCK STATE PARK HINGHAM
Dept. of Conservation and Recreation MOUNT TOM RESERVATION HOLYOKE
Dept. of Conservation and Recreation OTTER RIVER STATE FOREST TEMPLETON
Dept. of Youth Services DYS - TAUNTON TAUNTON
Northern Essex Community College N ESSEX COMM COLLEGE-HAVERHILL HAVERHILL
Northern Essex Community College N ESSEX COMM COLLEGE-LAWRENCE LAWRENCE
UMASS Amherst UMASS - AMHERST AMHERST
Trial Courts CHICOPEE DISTRICT COURT CHICOPEE
Trial Courts HOLYOKE COURTHOUSE HOLYOKE
Trial Courts PALMER DISTRICT COURT PAXTON
Trial Courts HAMPSHIRE COUNTY COURT NORTHAMPTON
Trial Courts SPRINGFIELD HOUSING/JUVENILE COURTS SPRINGFIELD
Trial Courts PITTSFIELD DISTRICT PITTSFIELD
Trial Courts PITTSFIELD SUPERIOR PITTSFIELD
Trial Courts PITTSFIELD PROBATE AND FAMILY PITTSFIELD
Trial Courts SPRINGFIELD COURT COMPLEX SPRINGFIELD
Agency Site Name Municipality
Dept. of Conservation and Recreation RINK/CHARLESTOWN MEMORIAL BOSTON
Dept. of Conservation and Recreation RINK/DEVINE MEMORIAL BOSTON
Dept. of Conservation and Recreation RINK/BAJKO MEMORIAL BOSTON
Dept. of Conservation and Recreation MARINE PARK RESERVATION BOSTON
Dept. of Conservation and Recreation POOL & RINK/CONNELL MEMORIAL WEYMOUTH
Dept. of State Police MILTON POLICE BARRACKS MILTON
Middlesex Community College MIDDLESEX COMMUNITY COLLLEGE BEDFORD
Trial Courts DORCHESTER DISTRICT COURT BOSTON
Trial Courts FRAMINGHAM DISTRICT COURT FRAMINGHAM
Trial Courts SOMERVILLE DISTRICT COURT SOMERVILLE
Trial Courts WALTHAM DISTRICT COURT WALTHAM
Trial Courts WOBURN DISTRICT COURT WOBURN
In Construction
Construction Complete
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Initiated Sites 
 
$257 Million 
 
 
 
 
 
 
  
AEP Initiated:  172 Sites 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
John W. McCormack and Erich Lindemann buildings. 
DCAMM has initiated work at 172 sites, including some highlighted Q4 
progress as follows: 
 Issued an RFP for the largest energy and water conservation project to 
date in the AEP (estimated at $24 million) to retrofit the Erich 
Lindemann and John W. McCormack buildings in Boston. 
 Conducted energy audits at 76 small and occasional use facilities, 
including DCR parks, forests, fisheries, beaches and maintenance 
facilities. 
 Initiated work with utility vendors on 27 sites at trial courts and military 
sites. 
 Issued a boiler feasibility study and preliminary design project at DPH 
Institute of Labs in Jamaica Plain. 
 Initiated a study at Holyoke Community College, which includes 571,036 
square foot of building space. 
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AEP Certification 
Across the entire AEP portfolio of 700 sites, DCAMM and DOER are targeting a 25% reduction in energy consumption, greenhouse gas emissions, and 
energy costs.  DCAMM and DOER are pursuing reductions targets at all individual sites as well.  Sites may be able to achieve two levels of recognition: 
• AEP Certified – An individual site must achieve a minimum reduction in two of the following three categories: site energy use, greenhouse gas 
emissions, and energy costs. The required level of reduction varies depending on the site category (large, small, occasional use).  
• AEP Certified Plus – Sites must implement additional cost-effective clean energy measures to achieve higher reductions than under the AEP 
Certified level. Additionally, sites must establish staff training and preventive maintenance programs.  
Consistent with statewide goals, the AEP team will prioritize energy efficiency in project scopes.  Water conservation will be included at all applicable sites, 
and on-site clean energy generation may be used to achieve AEP Certified and Certified Plus levels.  A site may become AEP Certified and then achieve an 
AEP Certified Plus designation at a later date.  The specific criteria to become AEP Certified or AEP Certified Plus are: 
 
 Large Sites 
(i.e. hospitals, colleges, prisons) 
Small Sites 
(i.e. police barracks, career centers) 
Occasional Use Sites 
(i.e. ice rinks, state parks) 
AEP 
Certified 
1. Achieve a 25% reduction in at least 
2 of  the following categories: site 
energy use, greenhouse gas 
emissions, energy costs.  
2. Energy consumption must be 
reduced by at least 10%  
3. Achieve a 20% reduction in at least 2 
of  the following categories: site 
energy use, greenhouse gas 
emissions, energy costs.  
4. Energy consumption must be 
reduced by at least 10%  
Meet the reduction threshold for small sites 
or implement at least three energy/water 
conservation measures. 
 Large and Small Sites Occasional Use Sites 
AEP 
Certified 
Plus 
1. Achieve a 50% reduction in at least 2 of  the following categories: site energy use, 
greenhouse gas emissions, energy costs; 
2. Energy consumption must be reduced by at least 20%  
3. Establish energy and facility maintenance training  program for staff; and 
4. Develop plan for preventative maintenance to keep systems operating at optimum 
efficiency. 
Not eligible 
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Energy Use 
(MMBtu)
Energy Cost
GHG Emissions 
(metric tons)
No. of ECMs
Baseline 856,298 $1,645,121 6,859 N/A
Savings 401,495 $447,862 1,782 N/A
Reduction 47% 27% 26% N/A
AEP Certified       N/A 
Energy Use 
(MMBtu)
Energy Cost
GHG Emissions 
(metric tons)
No. of ECMs
Baseline 1,939 $32,917 136 N/A
Savings 1,174 $16,480 75 N/A
Reduction 61% 50% 55% N/A
AEP Certified        N/A
Energy Use 
(MMBtu)
Energy Cost
GHG Emissions 
(metric tons)
No. of ECMs
Baseline 2,027 $50,250 202 N/A
Savings 235 $6,528 19 8
Reduction 12% 13% 10% N/A
AEP Certified X X X   
AEP Certification Examples 
Below are sample AEP Certification calculations for three sites in the AEP.  Springfield Technical Community College, a large site undergoing a 
comprehensive retrofit, is expected to achieve significant enough energy, cost, and GHG emissions savings to qualify for AEP Certification.  The Taunton 
Career Center, a small site, also expects to achieve major reductions above the target threshold and will receive AEP Certified designation.  Salisbury Beach 
State Park is seasonal and so must implement at least three energy or water conservation measures to qualify.  Since eight measures have been identified 
for implementation, it also will achieve AEP Certification.  An overall analysis of progress towards AEP Certification can be found in Appendix E. 
 
              Large Site 
Springfield Technical Community College       
Current Status: RFP Issued 
On schedule to achieve AEP Certification 
from a reduction of over 25% in energy use, 
energy cost, and GHG emissions. 
 
 
              Small Site 
Taunton Career Center         
Current Status: In Construction 
Will achieve AEP Certification upon 
construction completion (January) for 
reaching reduction of over 20% in all three 
categories. 
 
 
             Occasional Use Site 
Salisbury Beach State Park         
Current Status: Audit Complete 
The energy audits of the site identified eight 
(8) ECMs that, upon implementation, will 
enable the site to achieve AEP Certification. 
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AEP Spotlight – Partners 
 
Each quarter, DCAMM and DOER recognize individuals and organizations for their contribution to the success of the AEP.  This quarter DCAMM and 
DOER recognize Paul Antoniewicz from the Court Capital and Facilities Management Office of  the Trial Courts.  
Paul has provided outstanding efforts in energy efficiency leadership, and we are grateful for his contributions and optimism. Some of  his contributions 
include: 
• Key contact for Trial Courts East and West Energy Efficiency Projects and Worcester Trial Court Retro-Commissioning Project, impacting a total 
area of  over 920,000 square feet and 10 sites. 
• Representative for pilot utility vendor procurement project at Trial Courts – an area of  425,000 square feet over 15 sites. 
• Agency representative leading demand response programs, installation of  meters, lighting retrofits, single-stream recycling, and LEED recognition. 
 
Thank you Paul for your dedicated efforts! 
 
 
 
  
Plymouth Trial Courthouse, Plymouth, MA 
 
(First building in MA to receive EnergyStar label, with a rating of  90) 
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AEP Spotlight – Small Site 
 
Department of Conservation and Recreation  
 
Energy Audits of DCR Pools and Rinks  
Buffone Memorial Skating Rink – Worcester, MA 
 
Status:   Draft Audit Complete 
Active Contractor: Energy Engineering & Design (EE&D) 
Project Overview: 
The Buffone Rink maintains the ice year around. Rink personnel 
have already implemented some important energy conservation 
measures including low‐e ceilings, T‐5 lighting over the rink, variable 
speed drives on pumps, premium efficiency motors, lighting 
controls, and the use of an electric Zamboni ice resurfacer. 
 
In Q4 2012, a facility advisor (EE&D) completed a draft audit of 
the Buffone Rink and submitted the report for DCAMM review and 
approval.  The energy audit recommended the following energy 
conservation measures (ECMs): 
 Lighting upgrades 
 Building controls upgrades 
 Building envelope improvements 
 Realice Vortec water treatment 
 Rainwater harvesting and other water upgrades 
 
Implementation of these ECMs is estimated to yield a cumulative 
savings of approximately $39,000 annually with a payback of 3.9 
years.  
 
 
 
 
 
 
  
Buffone Memorial Skating Rink 
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AEP Spotlight – Occasional Use Site 
Fisheries, Wildlife & Environmental Law 
Enforcement 
  
Energy Audits of DCR Parks, Forests & Fisheries 
Plum Island Fishery – Newburyport, MA 
 
Status:   Draft Audit Complete 
Active Contractor: SourceOne 
Project Overview: 
The Plum Island Fishery consists of one 4,366 square foot building 
constructed in the 1930’s. The building is a two story steel frame 
warehouse type structure with large filtration tanks for storing and 
cleaning commercially harvested shellfish. The building also includes 
offices, bathrooms, labs and a workshop. 
 
In Q4 2012, a facility advisor (SouceOne) completed the draft audit 
of the Plum Island Fishery and submitted the report for DCAMM 
review and approval.  The energy audit recommended the following 
energy conservation measures (ECMs): 
 Lighting upgrades 
 Electric Motors 
 Retro-Commissioning 
Implementation of these ECMs is estimated to yield a cumulative 
savings of approximately $2,000 annually.  The project qualifies for 
utility incentives of $75 per vapor tight fixture upgrade and $20 per 
LED Exit Sign. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
Existing Lighting Conditions in Warehouse 
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AEP Spotlight – Large Site 
 
Department of Public Health 
 
Massachusetts State Laboratory 
Jamaica Plain, MA 
 
Implementation Group: Comprehensive 
Status:    Boiler Feasibility Study and Preliminary Design 
Active Contractor:  Kling Stubbins 
Project Overview:  
The MSL campus is located at 305 South Street in Jamaica Plain and occupies 
approximately seven acres. The campus buildings are comprised of three primary 
structures: the Tower Building, the Biologics Building (which is used for the 
manufacture of vaccines) and the Stable Building. 
 
Kling Stubbins completed the study of the Mass State Lab.  The energy study 
evaluated the use of several energy efficiency measures including: 
 Boiler replacement 
 Additional VAVs 
 Exterior window replacement 
 Installation of solar panels 
 Provide energy recovery system 
 BAS upgrades 
 High efficiency plumbing fixtures 
In Q4 2012, DCAMM issued a Notice To Proceed (NTP) for the boiler 
feasibility study and preliminary design. 
 
  
Massachusetts State Laboratory Building known as “The Tower” 
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AEP Spotlight – Large Site 
Sheriff’s Department Essex 
Sheriff’s Department Essex 
Middleton, MA 
 
Implementation Group:  Retro-Commissioning 
Status:    In Study 
Active Contractor:  Sebesta Blomberg 
Project Overview:  
The Essex Sheriff’s Department in Middleton is a 237,543 square 
foot site with 12 buildings.   
DCAMM issued a Notice to Proceed (NTP) for a retro-
commissioning study to a facility advisor (Sebesta Blomberg) to 
examine the site for possible energy and water conservation 
upgrades including: 
 Operational refinements, updating control sequences 
 Variable Frequency Drives 
 HVAC System upgrades 
 Building Envelope upgrades 
 Kitchen hood controls 
 Renewable energy opportunities 
The project is estimated to cost $2.5 million and save nearly 
$175,000 annually in energy costs.  In addition to saving energy, the 
project is expected to upgrade poor systems and provide 
maintenance savings.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Sheriff’s Department Essex 
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AEP Spotlight – Large Site 
 
 
Higher Education 
 
Springfield Technical Community College 
Springfield, MA 
 
 
Implementation Group:  Comprehensive 
Status:    RFP Issued 
Active Contractor:  TBD 
Project Overview:  
Springfield Technical Community College is the largest community 
college in the Commonwealth at over 1.1 million square feet and an 
enrollment of over 9,000 students annually.  
 
DCAMM issued an RFP in December for a new decentralized 
heating system and a centralized cooling system The projects will 
replace existing boilers, chillers, and cooling towers that serve the 
campus with energy efficient equipment at the central plant and 
throughout the campus.  Proposals are due in January and the new 
cooling system will be in place in the spring.  
 
The project has a total investment of $12 million and will save an 
estimated $448,000 annually in energy costs. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Springfield Technical Community College 
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Program Exposures 
 
The AEP has a wide variety of stakeholders and contributors that work to ensure its success. Given the AEP’s complexity, the identification and 
mitigation of risks becomes an important factor in successful program management.  In Q4 2012, the AEP team was able to mitigate many risks 
identified in the previous quarterly report.   
The table below lists the AEP’s remaining risks, the defined response and risk owner.  Risks are categorized by the area of the program affected (i.e. 
planning, data management, communications).  Each risk is scored as a combination of the probability of the risk being realized and the risk’s potential 
impact on the AEP. 
 
 
  
Risk 
Identifier Risk
Impact 
Description
Risk Score 
(1=Low 
6=High) Timeline Risk Response
Risk Owner         
(Working Group)
IP-R1 All requested 
funding not in place 
(bond bills, utility 
rebates, etc.) 
Not enough funds 
to complete 
program
5
Near term Develop a spending plan and project 
prioritization list based on highest return on 
investment or critical needs. 
Procurement / Data & 
Performance Management
IP-R2 Site implementation 
grouping changes 
throughout 
program. 
Communication and 
implementation 
problems
2
Near term Finalize all site implementation groupings 
during planning and include contingency in 
estimated costs. 
Data & Performance 
Management / 
Procurement
IP-R3 Additional sites 
requested to be 
included in AEP by 
Agencies may not 
receive funding. 
Schedule and 
funding impacts to 
overall program. 2
Near term Finalize AEP scope and coordinate with 
facility managers through survey.  Prioritize 
AEP sites for implementation.
PMO / Simple Fix
Implementation Planning
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Risk 
Identifier Risk
Impact 
Description
Risk Score 
(1=Low 
6=High) Timeline Risk Response
Risk Owner         
(Working Group)
PM-R1 Negotiation of utility 
vendor contracts fails to 
result in agreement.
Delay of program
2
Near term Develop alternative delivery methods 
for small and occasional use sites. 
Simple Fix
PM-R2 Utility rebate programs 
do not meet funding 
requirements.
Not able to fund all 
projects 3
Mid-term Identify alternate sources of funding. Simple Fix / Audits 
PM-R3 Capacity shortfall to audit, 
review and implement 
work at all small sites.
Delay of program
4
Mid-term Develop alternative implementation 
methods and personnel. 
Simple Fix 
PM-R4 Audit review process 
takes longer than 
anticipated.
Delay of program
2
Mid-term Streamline audit process with templates 
and process improvement focus.
Simple Fix / Audits 
IN-R1 Lack of building 
occupant training 
participation.
Full energy saving 
potential not realized 3
Long term Coordinate with 
IFM/MAFMA/CFAC to incentivize 
building occupants to adopt new 
"Inreach" & Technical 
Support 
DM-R1 AEP Database & 
Dashboard not 
operational.
Program reporting 
increased level of 
effort, delays
6
Near Term Develop alternative tools for project 
tracking and reporting. 
Data & Performance 
Management
DM-R2 Collection of site-level 
energy consumption data 
does not occur.
Difficulty with 
validating ECMs 
and improvements
2
Mid-term Identify and assess the data collection  
and energy accounting system. 
Data & Performance 
Management
Project Management
INReach
Data & Performance Management
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Financial Management 
Investment 
AEP retrofits will be funded by a combination of CEIP Bonds, G.O. 
Bonds, utility rebates and other funding sources.  
 
• CEIP bonds are an innovative investment approach created by 
the Patrick-Murray administration in which debt service is 
repaid though energy savings.  CEIP bonds are expected to 
fund $263 million or 62% of the total AEP. 
• Utility rebates are estimated at $56 million based on a review 
of past DCAMM, DOER, and utility projects.  Smaller 
projects are eligible for higher rebates because of quick 
payback and ease of implementation. 
• G.O. Bonds and Other Funds are expected to fund the 
remaining $104 million. 
• Since last quarter, the current working estimate has decreased 
by approximately $48 million, because many sites were 
determined to need only small retrofits. The budget will 
remain the same to allow for contingency. 
 
Implementation Group 
Est. AEP 
Investment 
CEIP Bonds GO Bonds 
Percentage 
Utility 
Rebate 
Utility 
Rebate 
Other 
Funds 
Large Sites $348,115,983 $223,748,176 $88,101,620 24% $35,698,493 $567,695 
Small Sites $49,788,094 $29,161,451 $8,725,930 34% $11,298,132 $602,581 
Occasional Use Sites $24,153,151 $9,933,977 $5,641,147 34% $8,578,027 $- 
Evaluated N/A $- $- $- 0% $- $- 
Current Working Estimate $422,057,229 $262,843,605 $102,468,697 28% $55,574,651 $1,170,276 
Contingency $47,733,564      
AEP Budget Total $469,790,793      
  
Investment 
Current Working Estimate: 
$422 Million 
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Annual Energy Cost Reductions 
• Annual energy costs for AEP sites are estimated at $185 
million.   
• Investment in retrofits is expected to generate $43 million 
in annual energy cost savings.  Currently 112 sites have 
had an audit completed (of the 175 initiated sites), for a 
total estimated annual savings of over $6 million per year.  
This corresponds to 15% of the anticipated savings total, 
with 16% of sites having completed audits.   
• Since most audits already performed are for small sites and 
large sites typically see much larger savings, the overall 
savings numbers are expected to increase significantly as 
projects at large sites move forward and more accurate 
energy audit information is collected. 
• Total savings estimates were calculated using historical 
data from hundreds of prior retrofit projects, and current 
savings are from energy audits.   
 
  
Total Target Savings: 
$43 Million 
Program Area Total AEP Sites
Sites with Audits 
Complete
Percent of 
Audits Complete
Expected AEP 
Savings
Audited AEP 
Savings
Percent of 
Savings Goal
A&F and Misc. 147 5 3% 4,930,485$               2,271,566$               46%
E & E Affairs 250 53 21% 2,211,009$               332,624$                 15%
H & H Services 91 3 3% 4,868,228$               267,143$                 5%
Higher Ed 25 8 32% 7,685,970$               818,850$                 11%
Judiciary 47 11 23% 2,092,363$               420,469$                 20%
Public Safety 102 28 27% 4,792,255$               1,247,906$               26%
Sheriffs 22 2 9% 2,989,273$               687,056$                 23%
UMASS 16 2 13% 13,612,983$             285,240$                 2%
Grand Total 700 112 16% 43,182,566$            6,330,855$              15%
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AEP Working Groups’ Accomplishments 
 
The Implementation Committee Working Groups made significant accomplishments during Q4 2012. The table below highlights the 
accomplishments in Q4 2012 and planned goals in Q1 2013: 
 
       AEP Working Group Accomplishments and Goals 
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Communications Working Group 
 
Kicking Off the AEP with a Press Launch 
The Communications working group developed and organized a kickoff 
event for the AEP with the press.   
 
 
On January 15th the AEP Launch was held at Springfield Technical 
Community College in conjunction with the quarterly Implementation 
Committee Meeting.  The event featured leadership from the Executive 
Office of Administration & Finance as well as the Executive Office of 
Environmental Affairs. 
At the press event, the AEP Communications group unveiled the AEP 
logo and branding identity. 
 
 
 
  
 
  
Working Group Objectives: 
• Collaborate with Associations and Leadership Councils  
• Outreach to Building Occupants 
• Promote AEP to Employees and the Public  
E&EA Secretary Sullivan 
ANF Secretary Shor 
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Small Sites & Audits Working Group 
 
Ramping Up Audit Activity 
 
DCAMM continued to ramp up energy efficiency audits at small and 
occasional use sites.   
 
In Q4 2012, energy audits were conducted at 76 small and occasional 
use sites, including 67 DCR sites across the Western, Southeastern and 
Central Regions.  DCAMM and DCR held multiple meetings to assess 
potential retrofit plans and collaborate on how best to implement. Simple 
Fix measures have been identified across all DCR sites, with an average of 
$25,000 investment and $4,000 annual savings in energy costs at each site.    
 
DCAMM worked closely with the Courts to advance the goals of the 
Accelerated Energy Program.  Specifically, a number of meetings were held 
to discuss paths forward with the smaller courts and their integration into 
the Utility Vendor Program.  In addition, a number of meetings were held 
to discuss the results of the retro-commissioning recommendations and 
potential ECMs at the Worcester Trial Court building.   
 
DCAMM also met on a number of occasions with representatives from the 
Military and MassDOT.  These meeting addressed identifying sites to be 
audited, selection of potential vendors to perform the audits and potential 
schedules for audits in Q1-2013. 
 
 
 
  
Working Group Objectives: 
• Plan and lead retrofit of all small facilities sites (Simple 
Fix Working Group) 
• Plan and lead implementation of audits and retro-
commissioning (Audits Working Group) 
DCAMM and DCR coordination meeting at Nantasket Beach 
Reservation in Hull, MA. 
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Standardizing Energy Efficiency Audits 
In Q4 2012, the Small Sites and Audit 
Working Groups developed a standardized 
set of criteria to review audit reports.  The 
criteria establish minimum standards for 
audit reports, provide guidelines for content, 
and establish threshold values for ECM cost 
and savings results.  The DCAMM E-Team 
piloted the audit review criteria and process 
when reviewing the audit reports submitted 
by the Facility Advisors.  
 
A total of 76 energy and water conservation 
audits were completed by DCAMM-
approved facility advisors and audit reports were submitted using the DCAMM designed Audit Template.  Preliminary review of the audit results will 
continue into Q1 2013 after which an implementation plan will be developed. 
 
Structuring Retro-Commissioning (RCx)  
Retro-commissioning is a process that seeks to improve how building 
equipment and systems function together. 
 
In Q4 2012 DCAMM completed the development of a standardized request 
for services for retro-commissioning sites in the Accelerated Energy 
Program.   
 
Using this standardized document and approach, DCAMM issued an RFP 
for Retro-commissioning and audit services at the DYS Central Youth 
Service Center in Westborough to three potential vendors.  DCAMM staff 
met with the site staff to discuss the approach of the RCx activities in the 
Program and have scheduled a preliminary walk through of the site with the 
three potential vendors in early January 2013.  
  DYS Central Youth Service Center - Westborough 
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Procurement Working Group 
 
Throughout Q4 2012, the Procurement Working Group continued to 
support the AEP project managers with utility program planning, 
Minority and Woman Business Enterprise strategy development, access 
and opportunity initatives, expansion of the DCAMM Consultant Pool, 
and Lean process improvements for  project procurement. 
 
Innovative Utility Vendor Contracting 
In Q4 2012, DCAMM created an innovative utility vendor 
contracting solution to address hundreds of small and occasional 
use sites in the AEP. 
 
Members of the Procurement Working Group held several 
meetings with  investor-owned utilities and utility-approved 
vendors to further develop a new contracting approach for the 
AEP.  As the quarter progressed, the working group members, 
with the feedback from other stakeholders, finalized the 
parameters of a utility vendor contract.  The contract allows 
DCAMM to direcly engage with utility vendors for projects at the 
smaller sites. DCAMM will continue to work directly with the 
utilities for larger, more complex projects.   
 
In December 2012, RISE Engineering became the first vendor to 
execute the new DCAMM Utility Vendor contract.   
 
A total of 38 sites were assigned to utility vendors in Q4 2012. 
DCAMM signed a contract for fifteen (15) courts with RISE 
Engineering (a division of Thielsch Engineering, Inc.).  DCAMM 
anticipates signing contracts with additional utility vendors for 
armories and MDOT in Q1 2013.      
Working Group Objectives: 
• Create new procurement processes with utilities and 
Job Order Contracting  
• Improve existing processes using Lean 
• Meet Access & Opportunity goals (M/WBE)  
Deputy Commissioner Sandra Duran congratulates Thielsch’s Vice-President Vin 
Graziano on becoming a DCAMM approved Utility vendor 
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Creating New Procurement Processes 
The working group mapped out the new utility vendor contracting processthat includes new steps and activities across all phases of the project 
implementation.  The graphic below highlights the new utility vendor procrement process. 
Meeting Access & Opportunity Goals 
In Q4 2012, the working group achieved consensus and received approval from DCAMM’s Compliance office, allowing vendors to aggregate projects 
up to awarded contract values for a number of projects.  This is particularly important for projects at smaller sites where the investment value may be as 
small as a few thousand dollars and the work can be accomplished in one day.  Aggregation allows the vendors to utilize M/WBE resources to a greater 
degree and comply using a strategic approach.  
Q4 2012 
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“Inreach” Working Group 
 
Issuing AEP Monthly Newsletters 
In Q4 2012, the “Inreach” working group produced two newsletters 
which provide concise updates on the progress of the AEP.  The 
newsletters typically contain the following highlights: 
 Current project updates 
 Major milestones accomplished 
 Program level progress updates 
Collaborating with Facility Managers 
DCAMM issued a survey to facility managers to help the 
AEP team determine and prioritize the types of projects 
that are included in the AEP.  The secondary purpose was 
to verify the information in CAMIS and update data where 
possible.   
 
Working collaboratively with DCAMM’s IFM team, the 
AEP’s “Inreach” working group developed a survey that 
we would meet  DCAMM’ s data needs without putting 
undue demands on the facility managers’ time. 
 
Initial results of the survey indicate that energy 
conservation measures (ECMs) are needed at most facilities 
to improve the water and energy usage and address 
deferred maintenance and long-term sustainability. 
 
The “Inreach” working group will coordinate a second, more detailed survey and personal follow-up with facility managers to capture more 
comprehensive information about each facility. The team plans to coordinate this effort with DCAMM’s CAMIS & IFM initiatives. 
 
Working Group Objectives: 
• Develop specifications, guidelines, training through a 
new Resource Center  
• Manage content on AEP internal website 
• Deliver outreach and support  
Sample of the feedback received from the survey to facility managers 
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Conducting Outreach Meetings 
In Q4 2012, the AEP team held and participated in many outreach meetings including the following: 
 
October 
 National Grid Meeting (October 3, 2012) 
 MassDOT Accelerated Bridge Program/AEP Meeting (October 10, 2012) 
 Facility Advisor Drop-In Meeting (October 12, 2012) 
 DCR Coordination Meeting (October 17, 2012) 
November 
 Leadership Steering Committee Meeting (November 2, 2012) 
 Meeting at Mass Clean Energy Center (November 14, 2012) 
 DCAMM / MassDOT Coordination Meeting (November 15, 2012) 
 Utility Vendor Meeting with RISE Engineering (November 16, 2012) 
 Utility Vendor Meeting with NXEGEN (November 26, 2012) 
 Utility Vendor Meeting with Prism (November 29, 2012) 
 AEP Certification Meeting (November 29, 2012) 
December 
 Utility/DCAMM/DOER Coordination Meeting (December 3, 2012) 
 DCAMM/MassDOT Coordination Meeting (December 13, 2012) 
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Labor & Workforce Development Working Group 
 
The AEP can have a positive and important impact on the labor market, 
and there are a number of metrics in the AEP designed to create 
sustainable job opportunities across the Commonwealth. The Labor & 
Workforce Development Working Group plans to cultivate these 
opportunities and address potential challenges. 
 
In Q4 2012, the working group initiated conversations and meetings with 
numerous organizations and individuals including: 
 Executive Office of Labor and Workforce Development 
 YouthBuild Boston 
 David Cedrone from Departhment of Higher Education – Rapid Response Grant Program 
 Les Warren, Director of BHCC Workforce Development 
 Mass Community College Business and Industry Directors (MassBID) 
 Tamika Jacques from Mass Clean Energy Center 
 Leslie Hoffman from Mass Green Initative based out of STCC 
 Kevin Doyle from the New England Clean Energy Council 
In addition, the working group worked with DCAMMs Office of Compliance to develop 
a process for ensuring M/WBE participation goals are met on all small projects. 
 
In Q1 2013, the working group will create and implement an AEP Workforce 
Development Strategy which inlcudes the following key next steps: 
 Perform a workforce needs assessment of the AEP project portfolio 
 Develop a draft workforce strategy document 
 Identify potential employers 
 Develop a scope of work for AEP worker training and/or certification 
 Work with unions to develop an approach for AEP pre-apprenticeship 
 Schedule a vendor fair to introduce the AEP and elicit involvement 
 Coordinate with DCAMM IFM Initative for training facilities personnel 
Working Group Objectives: 
• Develop programs to assist in the development of skills 
for a younger population of workers aged 18-24. 
• Develop an AEP Certification program. 
• Partner with labor unions to develop pre-apprenticeship 
training programs based on existing models. 
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There are many codes and regulations that govern the retrofit of sites in 
the AEP.  It is important for DCAMM to educate facility managers and 
direct contractors to adhere to all codes and regulations. 
 
Creating a Building Codes Checklist  
In Q4 2012, DCAMM staff with the assistance of the Board of Building 
Regulations and Standards (BBRS) completed an information resource 
called the “Building Codes Checklist for Small Energy Conservation 
Projects”.  This checklist is intended to help non-code officials (facility 
managers and energy auditors) identify codes and regulations that will 
likely be encountered in the installation of energy conservation measures.  
The working group is in discussion about how to distribute the checklist 
with the next round of energy audits. 
 
Members of the working group consulted with the Simple Fix working 
group to recommend adding energy conservation measures (ECMs) to 
the checklist. The completed list includes the recommended additions 
based on the experience of the first two rounds of energy audits 
completed at small sites by the Simple Fix group.   
 
The completed Building Codes Checklist for Small Energy Conservation 
Projects will be shared with the Audits Group to assist the work of 
energy auditors looking for guidance for codes issues that may be 
encountered. In the future, the checklist will be made available as part of 
the Resourse Center for guiding facility managers. 
  
Building Codes Working Group 
Working Group Objectives: 
• Incorporate repairs & improvements in AEP projects 
• Define relevant building code requirements 
• Leverage deferred maintenance funds where 
appropriate. 
List of DCAMM’s ECMs and Potential Existing Conditions from the 
Building Codes Checklist 
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Data & Performance Management Working Group 
 
In Q4 2012, the data and performance management working group 
played an integral role in the refinement of the AEP implementation 
plans as well as the development of data and reporting tools.  
 
The following represent some of the working group’s notable 
accomplishments: 
 
 Refined the Program Definition 
 Created spending plan and encumbrance  
 Developed monthly reports and updates 
 Developed initial dashboard application plan 
 
Development of the AEP Spending Plan  
AEP retrofits will be funded by a combination of CEIP Bonds, G.O. 
Bonds, utility rebates and other funding sources. In addition, there are 
multiple G.O. Bonds specific to executive offices and agencies. 
 
DCAMM developed a projected spending plan for the retrofit of all sites 
in the AEP that is based on actual or projected milestones in an 
implementation schedule.  DCAMM then integrated these plans with the 
funding sources to assess viability of the plan and identify any shortfalls 
in funding.   
 
Based on this interactive spending plan tool, DCAMM updated the 
phasing of the sites to accommodate funding source constraints to better 
phase the program.  
Working Group Objectives: 
• Plan and prioritize projects 
• Manage data for all WGs  
• Establish QA/QC & project controls  
• Conduct performance management, tracking and 
reporting  
AEP data team participating in RIW 
 
 
The AEP Spending Plan addresses availability of funding to help 
prioritize and phase implementation of retrofits. 
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Leasing Working Group 
 
Identification of Leased Spaces 
In Q4 2012, the leasing working group identified all leased spaces in 
privately owned sites and is currently developing a prioritization 
strategy for ECM implementation in leased spaces. This is beyond 
the 700 sites in the AEP. 
 
Preliminary review indicates that the majority of the sites are in use 
by the following agencies: 
 Trial Courts – 370,351 Sq. Ft. 
 Department of Children & Families – 215,733 Sq. Ft. 
 Department of Public Health – 186,749 Sq. Ft. 
Prioritization of Leased Spaces 
In 2013, the working group will prioritize sites that pay their own utility 
bills in leased spaces larger than 15,000 square feet and have a substantial 
amount of time remaining on the term of the lease. 
  
DEP Boston leased space 
Working Group Objectives: 
• Develop plan to retrofit leased space in buildings and 
third-party facilities being leased by state agencies 
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Appendix A – Performance Metrics 
 
 
Quarterly Report Q4 2012 
 
Appendix A 
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Performance Metrics 
 
 
 
Sites In Construction + Construction Complete  (Total #) 700 32
Large Sites (over 100,000 Sq. Ft.) In Construction + Complete 79 5
Small Sites (under 100,000 Sq. Ft.) In Construction + Complete 373 17
Occasional Use Sites In Construction + Complete 214 10
Evaluated N/A Sites 34 34
Energy Projects Completed (Total #) by Agency, Utility & DCAM
Energy Studies Initiated 172
Energy Assessments (Audits) Completed 113
Energy Installation Initiated 32
Energy Installation Complete 12
Investment in Energy Projects (Total $) $427M
$269M 
committed**
Annual Energy & Water Savings (Total $) > $43M $23M audited**
Average Payback on Total Investment ≤ 10 Years ~ 11 Years
Public Website with Quarterly Updates Quarterly Updated 
Total # of  Unique Visitors per Month (Public Website)
Workforce / Jobs Created (Total)
       - AEP Certified Laborers (Total #)
       - Voc Tech School / Community College Jobs Created (Total #)
TBD
Workforce / Jobs Created
       - Minorities
       - Women
   
   15.3%
  6.9%
TBD
M/WBE Participation (Project Commitment / Awards)
      -  Design Contracts
      -  Construction Contracts
   
   17.9%
  10.4%
TBD
LBE Target    
*Q4 actuals represent complete sites. 
**Based on investment at 204 sites initiated or completed
Q4 Actuals*
Create clean energy job 
opportunities across the 
Commonwealth. 
Goal Metrics Target
Accelerate delivery of energy 
projects to 3 years and maximize 
energy and water conservation. 
Communicate progress and 
encourage full participation. 
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Appendix B - Program Planning and Definition Methodologies 
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Initiated and AEP Complete Sites 
 
Complete ● Completed this Quarter ●
On Hold Hold Planned next Quarter ○
Program Area Agency City
Leading 
Org.
Project Description
Active Consultant 
/ Contractor
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AEP Complete  Total 32
Bureau of State 
House
BOSTON DCAMM State House Lighting Upgrades Dagle ● ● ● ● ● ● ● ● ○
Div. of Employment 
and Training
TAUNTON DCAMM Retrocommissioning of the BAS at 
the Taunton Career Center.
EE&D ● ● ● ● ● ● ● ● ○
BOSTON
BOSTON
BOSTON
BOSTON
WEYMOUTH
CONCORD
HULL
HINGHAM
HOLYOKE
TEMPLETON
Health and 
Human 
Services
Department of 
Mental Health
TAUNTON DCAMM  Lighting Controls, Motors, Mech 
Water, Sewer, Steam, VFD Fans and 
Pumps, Insulation, 
Weatherstripping, HVAC, Kitchen 
Hood Controls, Metering Audit 
EE&D ● ● ● ● ● ● ● ○
HAVERHILL
LAWRENCE
Middlesex 
Community College
BEDFORD DCAMM Feasibility study and development of 
a GSHP system.
Coneco ● ● ● ● ● ● ● ● ●
UMASS AMHERST DCAMM Lighting upgrades and controls, 
fume hood controls, chiller 
optimization, CHP optimization. 
Thielsch 
Engineering
● ● ● ● ● ● ● ● ○
●●●●Equipment Design Build 
Energy/Water Savings Performance 
Contract Project for campus wide 
retrofit including 8 buildings- 
electric to gas heat conversion, EMS 
upgrades, HW Boiler replacement, 
and other energy efficiency 
measures. 
Northern Essex 
Community College
N ESSEX COMM COLLEGE-HAVERHILL
NANTASKET BEACH RESERVATION
POOL & RINK/CONNELL MEMORIAL
MARINE PARK RESERVATION
RINK/CHARLESTOWN MEMORIAL
WOMPATUCK STATE PARK
MOUNT TOM RESERVATION
OTTER RIVER STATE FOREST
N ESSEX COMM COLLEGE-LAWRENCE
MIDDLESEX COMMUNITY COLLLEGE
Site Name 
Site Information
●●●●
STATE HOUSE
DYS - TAUNTON
AEP Program Status
RINK/BAJKO MEMORIAL
RINK/DEVINE MEMORIAL
Enterprise 
Equipment 
Company, Inc.
●●●● ●●●●WALDEN POND STATE RESERVATION EE&DDCR Lighting, lighting and HVAC 
controls, water conservation, and 
door and window weatherization.
DCAMM
UMASS - AMHERST
Higher 
Education
JOB CENTER - TAUNTON
A&F and Misc.
Dep. Of 
Conservation & 
Recreation
Energy & 
Environmental 
Affairs
●●●●●●●●●NStarCeiling UpgradesDOER
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Program Area Agency City
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AEP Complete  Total 32
CHICOPEE
HOLYOKE
PAXTON
NORTHAMPTON
SPRINGFIELD
PITTSFIELD
PITTSFIELD
PITTSFIELD
SPRINGFIELD
BOSTON
FRAMINGHAM
SOMERVILLE
WALTHAM
WOBURN
Public Safety Dep. Of State Police MILTON ● ● ● ● ● ● ● ● ●
Trial CourtsJudiciary
Nstar
Western Trial Courts. ECMs include 
lighting replacement, lighting 
occupancy sensors, EMS, domestic 
water conservation, VFDs, vending 
meters replacing boilers at 
Hampshire County Courthouse, 
Holyoke District Courthouse, and 
Chicopee District Court, new boiler 
controls at Palmer District Court, 
replacing the chiller at Hampshire 
County Court, and upgrading the 
existing chiller at Springfield HOJ.
Site Name 
B-G MechanicalDCAMM ○●●●●●●●
Site Information AEP Program Status
DORCHESTER DISTRICT COURT
HAMPSHIRE COUNTY COURT
SPRINGFIELD HOUSING/JUVENILE COURTS
PITTSFIELD DISTRICT
PITTSFIELD SUPERIOR
PITTSFIELD PROBATE AND FAMILY
SPRINGFIELD COURT COMPLEX
CHICOPEE DISTRICT COURT
HOLYOKE COURTHOUSE
PALMER DISTRICT COURT
●●●●●●●
MILTON POLICE BARRACKS
FRAMINGHAM DISTRICT COURT
SOMERVILLE DISTRICT COURT
WALTHAM DISTRICT COURT
Indoor LightingDOER
WOBURN DISTRICT COURT
●●
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Initiated  Sites  Total 172
BOSTON DCAMM Study of fire protection combined with energy 
improvements; emphasis on upgrading 
implementation plan by expanding swing space 
options to reduce number of temporary moves.
TBD ● ● ● ● ● ●
BOSTON
BOSTON
PITTSFIELD PITTSFIELD STATE OFFICE SITE OPDC HVAC and general building conditions 
improvements.
ARUP ● ● ● ●
BOSTON DCAMM Feasibility Study: Comprehensive Energy and 
Water Upgrades
ARUP ● ● ● ● ● ○
SPRINGFIELD DCAMM Deferred Maintenance and some ECMs. 
Managed by OPDC and assisted by E-team.
ARUP ● ● ● ○ ○ ○
WORCESTER
CLINTON
FITCHBURG
GARDNER
LEOMINSTER
MILFORD
SOUTHBRIDGE
WORCESTER
WORCESTER
GARDNER
WINCHENDON
WESTMINSTER
HUBBARDSTON
CLINTON
CLINTON
PAXTON
CLINTON
RUTLAND
PRINCETON
PRINCETON
ASHBY
Fisheries Wildlife & 
Environmental Law 
Enforcement
AYER
●●● ○●● ●
○○●●
○●●
AYER GAME FARM
HURLEY BUILDING
MCCORMACK BUILDING
LINDEMANN BUILDING
STATE TRANSPORTATION BUILDING
SPRINGFIELD STATE OFFICE DWIGHT ST
○○
DCAMM
Capital Asset 
Management and 
Maintenance
Energy and Water Conservation Measures Kling 
Stubbins
Site Information AEP Program Status
Site Name 
BENNETT FIELD POOL ○
WESTMINSTER STATE FOREST
MOUNT WACHUSETT RESERVATION
WILLARD BROOK STATE FOREST
Energy & 
Environmental 
Affairs
Dep. Of 
Conservation & 
Recreation
CLINTON POOL
FITCHBURG POOL
GARDNER SKATING RINK
LEOMINSTER STATE POOL
SENATOR P. EUGENE CASEY STATE POOL
PETRO MEMORIAL POOL
WARE RIVER WATERSHED
WORCESTER RINK
GARDNER HERITAGE STATE PARK
LAKE DENNISON RECREATION AREA
LEOMINSTER STATE FOREST
●●●EE&DLighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
DCAMM
●●●TRCLighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
DCAMM
MOORE STATE PARK
REGIONAL HEADQUARTERS
RUTLAND STATE PARK
VERNON HILL PLAYGROUND/POOL-
WACHUSETT RESVR WATERSHED
WACHUSETT RESERVOIR WATERSHED
Bureau of State 
Buildings
A&F and Misc.
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Initiated  Sites Total 172
UXBRIDGE
DOUGLAS
SUTTON
WORCESTER
SPENCER
UPTON
STURBRIDGE
LAWRENCE
LAWRENCE
HAVERHILL
LYNN
NEWBURYPORT
PEABODY
ROCKPORT
REVERE
NAHANT
REVERE
SAUGUS
HAMILTON
Fisheries Wildlife & 
Environmental Law 
Enforcement
GLOUCESTER
AGAWAM
CHICOPEE
GREENFIELD
HOLYOKE
LUDLOW
NORTH ADAMS
SPRINGFIELD
SPRINGFIELD
SOUTH HADLEY
METHUEN
NORTH ANDOVER
LAWRENCE
NEWBURYPORT
SALISBURY
IPSWICH
Fisheries Wildlife & 
Environmental Law 
Enforcement
NEWBURYPORT
DCAMM
AEP Program Status
Site Name 
BLACKSTONE HERITAGE STATE PARK
DOUGLAS STATE FOREST
PURGATORY CHASM STATE RESERVATION
Site Information
UPTON STATE FOREST
WELLS STATE PARK
LAWRENCE POOL
HIGGINS POOL
LAWRENCE HERITAGE STATE PARK
MAUDSLAY STATE PARK
SALISBURY BEACH STATE RESERVATION
WILLOWDALE STATE FOREST
PLUM ISLAND FISHERY
MDC MYSTIC DIST/BAIT SHOP
LYNN/NAHANT BEACH
REVERE BEACH RESERVATION
BREAKHEART RESERVATION
BRADLEY PALMER STATE PARK-TOPSFIELD
AGAWAM STATE POOL- AGAWAM
ANNISQUAM RIVER MARINE FISHERY STN
Dep. Of 
Conservation & 
Recreation
Energy & 
Environmental 
Affairs
TRC ●
THOMAS MEMORIAL SWIM POOL-SPRINGFIE
SMEAD SKATING RINK - SPRINGFIELD
BUTTERY BROOK MEMORIAL POOL
SARAH JANE MEMORIAL POOL
COLLINS-MOYLAN RINK
DCAMM
EE&DLighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
DCAMM
Lighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
RINK/HENRY J FITZPATRICK
JOHN THOMPSON POOL
VIETNAM MEMORIAL SKATING RINK
VETS MEMORIAL SKATING RINK-HAVERHIL
RINK/WILLIAM CONNERY MEMORIAL
HENRY GRAF SKATING RINK
SKATING RINK - PEABODY
HALIBUT POINT STATE RESERVATION
QUINSIGAMOND STATE PARK
SPENCER STATE FOREST
●
●● ●●●
●●●
○○
○○
○
○
○○
○○
○
Lighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
Lighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
NxegenDCAMM
Source One
○
●● ●●●
HAROLD PARKER STATE FOREST
●●●●●GREYCOURT STATE PARK
Energy & 
Environmental 
Affairs
Dep. of 
Conservation & 
Recreation
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Initiated Sites Total 172
BRIMFIELD
CHESTER
CHICOPEE
CHICOPEE
WESTFIELD
HOLYOKE
SPRINGFIELD
AGAWAM
Dep. of Food & 
Agriculture
WEST SPRINGFIELD
Fisheries Wildlife & 
Environmental Law 
Enforcement
PALMER
REVERE DCAMM Lighting, lighting and HVAC controls, water Sebesta ● ● ● ● ● ○ ○ ○
NAHANT
REVERE
REVERE
Dep. of 
Environmental 
Protection
SPRINGFIELD
Fisheries Wildlife & 
Environmental Law 
Enforcement
NEW BRAINTREE
BOSTON
WESTFIELD
Health and 
Human Services
Dep. Of Youth 
Services
WESTBOROUGH DCAMM Investigation of the function of the HVAC, 
EMS, and Lighting systems, implementation of 
operational upgrades by the facility, and 
recommendation of quick payback ECMs for 
the implementation phase.
TBD ● ● ○ ○
Health and Human ServicesDep. of 
Developmental 
Services
TEMPLETON DCAMM MET TOWER: Wind Energy Feasibility Study UMASS 
CEERE
● ● ● ●
Site Information AEP Program Status
Site Name 
TEMPLETON DEVELOPMENTAL CENTER
ROBINSON STATE PARK - AGAWAM
●●
CHICOPEE STATE PARK
CONNECTICUT GREENWAY STATE PARK
ROGER REED SALMON HATCHERY
HAMPTON PONDS STATE PARK
HOLYOKE HERITAGE STATE PARK
LAKE LORRAINE STATE PARK
EASTERN STATES EXPOSITION GROUNDS
BRIMFIELD STATE FOREST
CHESTER/BLANDFORD STATE FOREST
○○○NxegenLighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
DCAMM ●●
LEMUEL SHATTUCK HOSPITAL
○○NAHANT DIVISION MAINT FACILITY
ELIOT HOUSE
REVERE DIVISION MAINT FACILITY
RINK/PAUL CRONIN MEMORIAL
STATE MATERIAL RECOVERY FACILITY
WMA WINNIMUSETT
CTRL YOUTH SERVICE CTR-WESTBOROUGH
○○●●●●Health and 
Human Services
Dep. Of Public 
Health
WESTERN MASS HOSPITAL - WESTFIELD
NxegenRetrocommissioning, lighting, water, EMS, solar 
thermal and mechanical upgrades.
DCAMM
Dep. of 
Conservation & 
Recreation
Energy & 
Environmental 
Affairs
○○○●●●●●
EE&DLighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
DCAMM
DCAMM
Dep. of 
Conservation & 
Recreation
Energy & 
Environmental 
Affairs
●
○●●●●●
NxegenLighting, lighting and HVAC controls, water 
conservation, and door and window 
weatherization.
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Initiated Sites Total 172
Bristol Community 
College
FALL RIVER DCAMM Wind turbine installtion, commissioning, and 
maintenance.
Architectural 
Engineers
● ● ● ● ● ● ○
UMASS LOWELL DCAMM Campus wide Energy & Water improvement 
project.
RMF 
Engineering
● ● ● ● ○
Springfield Tech 
Community College
SPRINGFIELD DCAMM Energy Design Build project to decentralize the 
central boiler plant system and redesign the 
central plant chiller system.  ECMs include 
VFDs, controllers, new boilers, chillers, and 
cooling tower.  
TBD ● ● ● ● ● ● ○
Massachusetts 
College of Liberal 
Arts
NORTH ADAMS DCAMM Lighting, HVAC, steam system improvements, 
biomass, PV.
ARUP ● ● ● ● ○
Holyoke Community 
College
HOLYOKE DCAMM Energy study to identify energy and water 
conservation measures and energy generation 
projects utlizing solar and wind power.
TBD ● ● ○
Health and 
Human Services
Dep. of Public 
Health
CANTON
Bridgewater State 
University
ATTLEBORO
Fitchburg State 
College
FITCHBURG
Mass Maritime 
Academy
BOURNE
Mt. Wachusett 
Community College
GARDNER
UMASS-Boston BOSTON
UMASS-Medical 
School
BOSTON DCAMM ECMs included: 1.1 (Lighting), 1.2 (Lighting 
Controls), 4 (EMS Upgrade), 4.11 (Energy 
Recovery System), 5 (Efficient Plumbing 
Fixtures), 9 (Replace hot water pumps), 12.4 
(apply window film), 14.2 (Boiler Replacement 
Option C), 16 (CHP), 17 (Replace AHU coils 
with 2 way valves), 17.8 (Replace 220 VAV 
Boxes)
TBD ● ● ● ●
AEP Program Status
MASS HOSPITAL SCHOOL
BRIDGEWATER STATE UNIVERSITY
FITCHBURG STATE UNIVERSITY
Higher Education
DCAMM
MASSACHUSETTS MARITIME ACADEMY
MOUNT WACHUSETT COMMUNITY COLLEGE
UMASS - BOSTON
Solar Thermal Pool Installations at Satewide 
Facilities
ARUP ●●●●
UMASS MEDICAL CENTER-JAMPL
Site Information
Site Name 
Higher 
Education
MASS COLLEGE OF LIBERAL ARTS
HOLYOKE COMMUNITY COLLEGE
BRISTOL COMMUNITY COLLEGE
UMASS - LOWELL- LOWELL
SPRINGFIELD TECH COMMUNITY COLLEGE
UMASS
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Initiated Sites Total 172
Higher 
Education
Salem State 
University
SALEM DCAMM Comprehensive energy performance contract 
with Meier Hall lighting fully specified in the 
RFP and other suggested ECMs to be audited 
upon award including lighting, EMS, and water 
conservation.
Constellation 
New Energy
● ● ● ● ● ● ○ ○
AYER
CLINTON
CONCORD
DUDLEY
EAST BROOKFIELD
FITCHBURG
FITCHBURG
GARDNER
GREENFIELD
LYNN
MALDEN
MARLBOROUGH
MILFORD
UXBRIDGE
WESTBOROUGH
Judiciary Trial Court WORCESTER DCAMM Investigation of the function of the HVAC, 
EMS, and Lighting systems, implementation of 
operational upgrades by the facility, and 
recommendation of quick payback ECMs for 
the implementation phase.
Strategic 
Building 
Solutions
● ● ● ● ● ●
The utility contractor will perform an energy 
audit and recommend energy and water 
conservation measures.
DCAMM ○○○●●RISE
AEP Program Status
MILFORD DISTRICT COURT
UXBRIDGE DISTRICT COURT
WESTBOROUGH DISTRICT COURT
Site Information
Site Name 
GARDNER DISTRICT COURT
GREENFIELD COURTHOUSE
LYNN DISTRICT COURT
MALDEN DISTRICT COURT
MARLBOROUGH DISTRICT COURT
Judiciary Trial Court
DUDLEY DISTRICT COURT
EAST BROOKFIELD DISTRICT COURT
FITCHBURG DISTRICT COURT
FITCHBG PROBATE/FAMILY/HOUSING CORT
SALEM STATE UNIVERSITY
○
WORCESTER COURTHOUSES
AYER DISTRICT COURT
CLINTON DISTRICT COURT
DISTRICT COURT MIDDLESEX DIVISION
Q4 2012 
 Commonwealth of Massachusetts 
Accelerated Energy Program 
 
Data represented in this report is through at least December 31, 2012 unless otherwise indicated 
AEP Quarterly Report - Q4 2012 MASTER v9 2/4/2013 5:41 PM   
Page 46 of 59 
 
 
Program Area Agency City
Leading 
Org.
Project Description
Active 
Consultant / 
Contractor
S
it
e(
s)
 S
el
ec
te
d
 /
 F
ac
il
it
y 
E
n
ga
ge
d
F
u
n
d
in
g 
A
p
p
ro
v
ed
S
co
p
e 
o
f 
W
o
rk
 I
ss
u
ed
 f
o
r 
A
u
d
it
A
u
d
it
 U
n
d
er
w
ay
A
u
d
it
 C
o
m
p
le
te
F
in
al
 A
u
d
it
 R
ep
o
rt
s 
R
ec
ei
v
ed
C
o
n
st
ru
ct
io
n
 C
o
n
tr
ac
t 
S
ig
n
ed
 /
 F
in
al
 
D
es
ig
n
 S
ta
rt
C
o
n
st
ru
ct
io
n
 S
ta
rt
C
o
n
st
ru
ct
io
n
 E
n
d
Initiated Sites Total 172
BOURNE
BRAINTREE
CAMBRIDGE
FRAMINGHAM
HINGHAM
LEXINGTON
MIDDLEBOROUGH
NATICK
NEWTON
QUINCY
SANDWICH
BOSTON
AYER
DANVERS
GARDNER
HUDSON
LEOMINSTER
LYNN
MELROSE
METHUEN
NEWBURYPORT
NORTHBRIDGE
WARE
GARDNER DCAMM Replace high pressure steam oil boilers with low 
pressure steam natural gas boilers and modify 
the steam distribution system as necessary.  
Convert steam dryers to natural gas. Install attic 
insulation in 16 buildings. Install water 
conservation fixtures. Upgrade windows at 
Thompson Hall.
Kling 
Stubbins
● ● ● ● ● ● ○
FRAMINGHAM
FRAMINGHAM
○○ ○○
NORTH CENTRAL CORRECTIONAL INSTITUT
●●
●●
Nxegen
PrismThe utility contractor will perform an energy 
audit and recommend energy and water 
conservation measures.
The utility contractor will perform an energy 
audit and recommend energy and water 
conservation measures.
DCAMM
AEP Program Status
○○○○
ARMORY - NORTHBRIDGE
ARMORY - WARE
ARMORY - LEXINGTON
ARMORY - NEWBURYPORT
ARMORY - QUINCY
CAMP EDWARDS - OTIS ANGB
ARMORY - DORCHESTER
ARMORY - AYER
ARMORY - DANVERS
ARMORY - GARDNER
ARMORY - FRAMINGHAM
ARMORY - HINGHAM
ARMORY - MIDDLEBOROUGH
MASS NATIONAL GUARD SUPPLY DEPOT
ARMORY - NEWTON
Site Information
Site Name 
Public Safety Military Division ARMORY - BOURNE
ARMORY - BRAINTREE
ARMORY - CAMBRIDGE
ARMORY - HUDSON
ARMORY - LEOMINSTER
ARMORY - LYNN
ARMORY - MELROSE
ARMORY - METHUEN
DCAMM
Public Safety Dep. Of Corrections
MCI - FRAMINGHAM TBDComprehensive energy project includes 
rebuilding a new power plant.
DCAMM
SOUTH MIDDLESEX CORRECTIONAL 
○●●
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Initiated Sites Total 172
BOSTON
DANVERS
MEDFORD
BOSTON
ANDOVER
ATHOL
BOURNE
BROOKFIELD
CHESHIRE
CONCORD
FOXBOROUGH
HOLDEN
LEE
LEOMINSTER
MIDDLEBOROUGH
NEWBURY
NORTHAMPTON
NORWELL
OAK BLUFFS
RUSSELL
SHELBURNE
SPRINGFIELD
STURBRIDGE
SUDBURY
YARMOUTH
REVERE
Sheriff's Department 
Berkshire
PITTSFIELD DCAMM Energy study looking at multiple ECMs 
including a ground mounted solar PV system.
Bales Energy 
Associates
● ● ● ● ● ○
LAWRENCE
SALISBURY
Sheriff's Department 
Middlesex
BILLERICA DCAMM Energy and water conservation retrofit project 
including lighting, hvac, and water controls.
TRC ● ● ● ○ ○ ○ ○
Sheriff's Department 
Plymouth
PLYMOUTH DCAMM Wind, water, and other energy conservation 
measures.
TRC ● ● ● ● ● ○
Sheriff's Department 
Suffolk
BOSTON SHERIFF'S DEPT-SUFFOLK-COUNTY JAIL DOER Energy and Water Conservation Measures TBD ● ● ● ● ● ● ● ● ○
Sheriff's Dep. Of 
Worcester
WEST BOYLSTON DCAMM Wind Feasibility Study Architectural 
Engineers
● ● ● ● ○SHERIFF'S DEPT-WORCESTER-W BOYLSTON
SHERIFF'S DEPT-BERKSHIRE-NEW
SHERIFF'S DEPT-MIDDLESEX-BILLERICA
SHERIFF'S DEPT-PLYMOUTH-MAIN
S. BOSTON STATE POLICE- 125 WJD
DANVERS STATE POLICE BARRACKS
MEDFORD STATE POLICE BARRACKS
Sheriffs
AEP Program Status
Site Name 
YARMOUTH STATE POLICE BARRACKS
REVERE STATE POLICE BARRACKS
STATE POLICE CRIME LAB
BOURNE STATE POLICE BARRACKS
BROOKFIELD STATE POLICE TROOP C
CHESHIRE STATE POLICE STATION
CONCORD STATE POLICE BARRACKS
FOXBOROUGH STATE POLICE BARRACKS
HOLDEN STATE POLICE TROOP C
LEE STATE POLICE BARRACKS
LEOMINSTER STATE POLICE BARRACKS
MIDDLEBORO STATE POLICE BARRACKS
NEWBURY STATE POLICE STATION
NORTHAMPTON STATE POLICE BARRACKS
NORWELL STATE POLICE BARRACKS
OAK BLUFFS STATE POLICE BARRACKS
Constellation 
New Energy
Lighting, occupancy controls, EMS, boilers and 
water conservation.
DCAMMDep. Of State PolicePublic Safety
SPECIAL OPERATIONS MARINE DIVISION
ANDOVER STATE POLICE BARRACKS
ATHOL STATE POLICE BARRACKS
RUSSELL STATE POLICE BARRACKS
SHELBURNE STATE POLICE BARRACKS
SPRINGFIELD STATE POLICE BARRACKS
STURBRIDGE STATE POLICE BARRACKS
Site Information
○○○●●●●
Sheriff's Department 
Essex
○○●●●●Retro-Commissioning Project at Sheriff Dept. 
Essex.
DCAMMSHERIFF'S DEPT-ESSEX-LCAC
SHERIFF'S DEPT-ESSEX-SALISBURY
●
Q4 2012 
 Commonwealth of Massachusetts 
Accelerated Energy Program 
 
Data represented in this report is through at least December 31, 2012 unless otherwise indicated 
AEP Quarterly Report - Q4 2012 MASTER v9 2/4/2013 5:41 PM   
Page 48 of 59 
 
 
 
 
 
Appendix C – Financial Management 
 
 
Quarterly Report Q4 2012 
 
Appendix C 
 
Financial Management 
 
(as of December 30, 2012) 
 
  
Q4 2012 
 Commonwealth of Massachusetts 
Accelerated Energy Program 
 
Data represented in this report is through at least December 31, 2012 unless otherwise indicated 
AEP Quarterly Report - Q4 2012 MASTER v9 2/4/2013 5:41 PM   
Page 49 of 59 
 
Financial Management 
The following table provides a schedule of AEP spending by funding source.  The current AEP cost estimate of $422,057,229 is a combination of known 
costs for projects in progress or completed and estimate projections for future projects.  The cost estimate and the remaining contingency will change as 
projections are replaced by known costs. 
 
 
  
In Construction / Construction Complete Total Project Cost FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 22,085,396$                  223,763$      4,046,608$      688,400$         3,064,626$      10,811,856$      3,250,143$      
GO Bond Funds 3,738,808$                    6,447$          425,456$         -$                2,104,676$      1,202,229$        -$                
Utility Rebates 4,104,647$                    140,784$      1,542,070$      76,489$           614,367$        1,369,810$        361,127$         
Other Funding Sources 916,351$                      16,724$        225,426$         -$                360,000$        314,202$           -$                
Subtotal In Construction / Const. Complete 30,845,202$                 387,718$      6,239,560$     764,889$        6,143,669$     13,698,096$     3,611,270$      
Initiated Total Project Cost FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 145,360,420$                185,485$      18,820,827$    27,100,489$    31,606,253$    57,578,042$      10,069,324$    
GO Bond Funds 66,608,927$                  159,800$      19,084,802$    3,311,120$      8,453,829$      31,810,487$      3,788,889$      
Utility Rebates 28,307,412$                  216,638$      9,307,046$      3,327,236$      3,984,631$      9,932,059$        1,539,801$      
Other Funding Sources 235,343$                      23,534$        211,809$         -$                -$                -$                  -$                
Subtotal Initiated 240,512,103$                585,458$      47,424,484$   33,738,845$   44,044,714$   99,320,588$     15,398,014$    
Remaining Total Project Cost FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 95,397,788$                  56,254$        14,330,030$    20,023,189$    6,917,007$      32,311,812$      21,759,497$    
GO Bond Funds 32,120,962$                  1,512$          1,262,043$      5,123,322$      2,695,061$      8,735,052$        14,303,973$    
Utility Rebates 23,162,592$                  23,668$        5,906,967$      7,298,402$      1,365,740$      4,560,763$        4,007,053$      
Other Funding Sources 18,582$                        1,858$          16,724$           -$                -$                -$                  -$                
Subtotal Remaining 150,699,924$               83,292$        21,515,764$    32,444,912$    10,977,808$   45,607,626$     40,070,523$   
Total Total Project Cost FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 262,843,605$                465,503$      37,197,465$    47,812,077$    41,587,887$    100,701,710$    35,078,964$    
GO Bond Funds 102,468,697$                167,759$      20,772,301$    8,434,442$      13,253,566$    41,747,767$      18,092,862$    
Utility Rebates 55,574,651$                  381,090$      16,756,084$    10,702,127$    5,964,738$      15,862,631$      5,907,981$      
Other Funding Sources 1,170,276$                    42,116$        453,958$         -$                360,000$        314,202$           -$                
Current Working Estimate Total 422,057,229$               1,056,468$   75,179,807$    66,948,646$   61,166,190$    158,626,310$    59,079,807$   
AEP Budget (Approved by A&F) 427,082,539$                
AEP Contingency (10%) 42,708,254$                  
Total 469,790,793$               
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Implementation Plan by Quarter 
 
Program Area Project 
Number 
Site Name / Bundle  Responsible 
Party 
Town IFM Region Status 
Q3, 2012 
Administration & Finance BSB1204 ST1 Hurley Building OPDC Boston Metro Boston Study 
DCP1228 FS1 Springfield State Office Dwight Street OPDC Springfield Western Study 
Health and Human Services DMH0902 ES1 DYS - Taunton OFM Taunton Southeast Construction 
Higher Education  NEC0901 EC1 North Essex Community College - Haverhill OFM Haverhill Northeast Construction 
North Essex Community College - Lawrence OFM Lawrence Northeast Construction 
Public Safety DOC1301E 
ES1 
MCI - Framingham OFM Framingham Northeast Study 
South Middlesex Correctional Center OFM Framingham Northeast Study 
NAC1102 ES1 North Central Correctional Institute OFM Gardner Central RFP 
  Northeastern Correctional Center OFM Acton Northeast Study 
UMASS DCP1224 ES1 UMass Lowell OFM Lowell Northeast Study 
Administration & Finance 
EELW1300 
RX1 
Job Center - Taunton OFM Taunton Southeast Study 
Judiciary TRC1211 ES1 Worcester Courthouses OFM Worcester Central Study 
Energy & Environmental 
Affairs  
EEA1302E ES1 9 Small Sites  OFM Various Central Study 
EEA1303E ES1 14 Small Sites  OFM Various Central Study 
EEA1304E ES1 9 Small Sites  OFM Various Central Study 
EEA1305E ES1 7 Small Sites OFM Various North Shore Study 
EEA1306E ES1 10 Small Sites  OFM Various North Shore Study 
EEA1307E ES1 7 Small Sites  OFM Various North Shore Study 
EEA1308E ES1 9 Small Sites  OFM Various Western Study 
EEA1309E ES1 11 Small Sites  OFM Various Western Study 
Q4, 2012 
Administration & Finance DCP1021 ES1 Lindemann Building OFM Boston Metro Boston RFP 
 
  Comprehensive 
  Retro-Commissioning 
  Simple Fix/Whole Building Analysis  
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McCormack Building OFM Boston Metro Boston RFP 
Higher Education  HCC1301 ES1 Holyoke Community College OFM Holyoke Western Study 
MCC0901 EC2 Middlesex Community College  OFM Bedford Northeast Study 
SSA1101 ES1 Salem State University OFM Salem Northeast Construction 
STC1381E ES1 Springfield Tech Community College OFM Springfield Western RFP 
UMASS   UMass Medical Center - Jamaica Plain OFM Boston Metro Boston Study 
Health and Human Services 
DYS1302E 
RX1 
Central Youth Service Center - Westborough OFM Westborough Central Study 
Sheriffs 
SDE1301E 
RX1 
Sheriff's Department - Essex - Middleton OFM Middleton Northeast Study 
Judiciary AEP1301E UT1 15 Small Sites  OFM Various Various Study 
Public Safety  AEP1302E UT1 12 Small Sites  OFM Various Various Study 
AEP1303E UT1 11 Small Sites  OFM Various Various Study 
Q1, 2013 
Higher Education  DCP1224 ES1  Fitchburg State University    Fitchburg Central Study 
  Worcester State University    Worcester Central Study 
Sheriffs SDB1201 ES1 Sheriff's Department - Berkshire -New   Berkshire Western RFP 
SDM1202 ES1 Sheriff's Department - Middlesex - Billerica   Billerica Northeast RFP 
SDP1202 ES1 Sheriff's Department - Plymouth - Main   Plymouth Southeast RFP 
UMASS DCP1224 ES1 UMass Boston    Boston Metro Boston Study 
Sheriffs   Sheriff's Department - Bristol - New Bedford    Dartmouth Southeast Study 
Energy & Environmental 
Affairs   
62 Small Sites    Various Various Study 
Sheriffs   11 Small Sites    Various Various Study 
Q2, 2013 
Health and Human Services DMH0902 ES1 Taunton State Hospital    Taunton Southeast Construction 
Higher Education  NAC1102 ES1 Mass College of Liberal Arts   North Adams Western RFP 
WSC0901 ES1 Westfield State University   Westfield Western Study 
Sheriffs   
Sheriff's Department - Suffolk House of 
Corrections 
  Boston Metro Boston Study 
Administration & Finance   Wang Building   Boston Metro Boston Study 
Health and Human Services   Western Youth Service Center   Springfield Western Study 
Administration & Finance   2 Small Sites    Various Various Study 
Judiciary   14 Small Sites (Previously Q4, 2012)   Various Various Study 
Q4 2012 
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Public Safety    32 Small Sites (Previously Q4, 2012)   Various Various Study 
Department of Transportation   65 Small Sites    Various Various Study 
Health and Human Services   10 Small Sites    Various Various Study 
Higher Education    2 Small Sites    Various Various Study 
Q3, 2013 
Administration & Finance BSB1201 EC1 State House   Boston Metro Boston RFP 
BSB1205 ES1 State Transportation Building    Boston Metro Boston RFP 
Health and Human Services DMH0902 ES1 Brockton Mental Health Center    Brockton Southeast Construction 
DMH0902 ES1 Cape Cod / Islands Mental Health Center   Bourne Southeast Construction 
DMH0902 ES1 Corrigan Mental Health Center    Fall River Southeast Construction 
DMH0902 ES1 DMH Western Mass Area Office   Northampton Western Construction 
DMH0902 ES1 Harry C. Solomon Mental Health Center   Lowell Northeast Construction 
DMH0902 ES1 Quincy Mental Health Center    Quincy Metro Boston Construction 
DCP1224 ES1 Solomon Carter Fuller Mental Health    Boston Metro Boston Construction 
DMH0902 ES1 Worcester State Hospital    Worcester Central Construction 
Higher Education  DCP1224 ES1 Mass Maritime Academy    Bourne Southeast Study 
Sheriffs   Sheriff's Department - Berkshire - Old   Pittsfield Western Study 
Judiciary   Lawrence Trial Court (Fenton Center)   Lawrence Northeast Study 
Sheriffs   Sheriff's Department - Bristol - North Dartmouth   Dartmouth Southeast Study 
Energy & Environmental 
Affairs   
94 Small Sites   Various Various Study 
Q4, 2013 
Health and Human Services   Chelsea Soldiers Home   Chelsea Metro Boston Study 
DCP1224 ES1 Mass Hospital School   Canton Southeast Study 
DMH0902 ES1 Western Mass Hospital - Westfield   Westfield Western Study 
Higher Education    Berkshire Community College    Pittsfield Western Study 
  Mass College of Art and Design   Boston Metro Boston Study 
Public Safety   MCI - Concord   Concord Northeast Study 
  MCI - Shirley Medium   Shirley Central Study 
  Souza Baranowski Correctional Center   Lancaster Central Study 
Higher Education    Greenfield Community College   Greenfield Western Study 
Sheriffs   Sheriff's Department - Norfolk - Dedham   Dedham Southeast Study 
Administration & Finance   2 Small Sites    Various Various Study 
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Department of Transportation   57 Small Sites    Various Various Study 
Economic Affairs   3 Small Sites    Various Various Study 
Health and Human Services   3 Small Sites    Various Various Study 
Q1, 2014 
Administration & Finance   Mass Information Technology Center   Chelsea Metro Boston Study 
Higher Education    Cape Cod Community College   Barnstable Southeast Study 
  Roxbury Community College   Boston Metro Boston Study 
Administration & Finance   State Archives Building - Boston   Boston Metro Boston Study 
Sheriffs   Sheriff's Department - Franklin   Greenfield Western Study 
Administration & Finance   3 Small Sites    Various Various Study 
Department of Transportation   7 Small Sites    Various Various Study 
Health and Human Services   19 Small Sites    Various Various Study 
Higher Education    9 Small Sites    Various Various Study 
Q2, 2014 
Health and Human Services   37 Small Sites    Various Various Study 
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AEP Site Certification 
 
# Sites
Audit Data 
Available
Estimated Annual 
Energy Costs
Estimated 
Consumption 
(MMBtu)
Estimated 
Annual GHG 
Emissions 
(tonnes)
Estimated Annual 
Savings 
% 
Reduction
Consumption 
Reduction 
(MMBtu)
% Reduction
GHG 
Emissions 
Reduction 
(tonnes)
% 
Reduction
31 24 14,348,602$                 603,223              43,094                  4,385,609$                31% 123,942            21% 11,515              27%
6 5 2,641,910$                    84,199                8,577                    425,780$                    16% 10,410              12% 1,332                16%
2 2 975,516$                       46,113                3,830                    240,600$                    25% 17,392              38% 1,177                31%
89 52 940,721$                       33,668                2,901                    247,948$                    26% 7,465                22% 732                    25%
48 34 1,722,016$                    58,275                5,596                    255,071$                    15% 8,688                15% 867                    15%
176 117 20,628,765$                 825,477              63,998                  5,555,009$                27% 167,896            20% 15,624              24%
# Sites
Audit Data 
Available
Estimated Annual 
Energy Costs
Estimated 
Consumption 
(MMBtu)
Estimated 
Annual GHG 
Emissions 
(tonnes)
Estimated Annual 
Savings 
% 
Reduction
Consumption 
Reduction 
(MMBtu)
% Reduction
GHG 
Emissions 
Reduction 
(tonnes)
% 
Reduction
33 25 17,464,141$                 668,259              52,674                  4,878,564$                28% 135,396            20% 13,126              25%
82 44 441,332$                       16,964                1,551                    80,459$                      18% 3,730                22% 311                    20%
61 48 2,723,291$                    140,253              9,774                    595,986$                    22% 28,770              21% 2,187                22%
Total 176 117 20,628,765$                 825,477              63,998                  5,555,009$                27% 167,896            20% 15,624              24%
Baseline Costs Energy GHG Emissions
Small
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Site 
Code Site Name
Facility Advisor 
/ Utility Vendor Audit Status
Meets AEP 
Certified 
Criteria # ECMs
 Estimated Annual 
Energy Costs 
 Estimated 
Consumption 
(MMBtu) 
 Estimated 
Annual GHG 
Emissions 
(tonnes) 
 Estimated Annual 
Savings  
% 
Reduction
 Consumption 
Reduction 
(MMBtu) 
% 
Reduction
 GHG 
Emissions 
Reduction 
(tonnes) 
% 
Reduction
Total 401 20,628,765$               825,477            63,998                  5,555,009$                27% 167,896            20% 15,624              24%
Large Sites 168 17,464,141$               668,259            52,674                  4,878,564$                28% 135,396            20% 13,126              25%
TRC47 SPRINGFIELD COURT COMPLEX WMECO Received No 3 734,701$                     20,831              2,236                    70,645$                      10% 847                    4% 108                    5%
TRC52 WORCESTER COURTHOUSES National Grid Received Yes 20 942,599$                     44,174              3,694                    224,120$                    24% 16,218              37% 1,102                30%
BSB03 STATE HOUSE NSTAR Received No 1 1,090,119$                 35,240              3,228                    179,904$                    17% 4,722                13% 604                    19%
BSB01 MCCORMACK BUILDING NSTAR Received Yes 27 3,020,887$                 85,559              8,855                    784,106$                    26% 22,503              26% 2,277                26%
BSB06 LINDEMANN BUILDING NSTAR Received Yes 31 692,593$                     26,020              2,200                    198,912$                    29% 4,634                18% 584                    27%
UMA00 UMASS - AMHERST WMECO Received No 11 1,574,292$                 38,368              4,911                    281,177$                    18% 6,614                17% 847                    17%
BRC00 BRISTOL COMMUNITY COLLEGE National Grid Received No 1 1,067,618$                 45,832              3,666                    144,603$                    14% 3,795                8% 486                    13%
DCP02 STATE TRANSPORTATION BUILDING NSTAR Received No 19 1,827,295$                 42,965              5,409                    1,092,164$                60% 707                    2% -                     0%
SDP00 SHERIFF'S DEPT-PLYMOUTH-MAIN NSTAR Received No 586,193$                     15,385              1,969                    189,399$                    32% -                     0% -                     0%
BSC00 BRIDGEWATER STATE UNIVERSITY National Grid Received No 2 -$                              -                     -                         31,626$                      1,894                149                    
FSC01 FITCHBURG STATE UNIVERSITY UNITIL Received No 2 -$                              -                     -                         1,746$                        163                    9                         
MMA00 MASSACHUSETTS MARITIME ACADEMY NSTAR Received No 2 -$                              -                     -                         22,422$                      1,868                99                      
MWC00 MOUNT WACHUSETT COMMUNITY COLLEGE National Grid Received No 2 -$                              -                     -                         29,410$                      836                    107                    
DCP15 SPRINGFIELD STATE OFFICE DWIGHT ST WMECO Received No -$                              -                     -                         62,270$                      1,459                186                    
DMH02 SOLOMON CARTER FULLER MENTAL HEALTH NSTAR Received No 2 1,184,103$                 50,498              3,838                    13,321$                      1% 833                    2% 44                      1%
DMH32 TAUNTON STATE HOSPITAL Municipal Received No 910,000$                     39,451              3,263                    -$                             -                     -                     
DMH34 WESTBOROUGH STATE HOSPITAL National Grid Received No 131,858$                     9,020                538                        -$                             -                     -                     
DMH37 WORCESTER STATE HOSPITAL National Grid Received No 1,592,166$                 95,360              6,792                    -$                             -                     -                     
DOC06 NORTH CENTRAL CORRECTIONAL INSTITUT National Grid Received Yes 8 1,927,174$                 110,902            1,861                    1,012,752$                53% 55,039              50% 5,404                290%
DPH00 LEMUEL SHATTUCK HOSPITAL NSTAR Received No 2,097,835$                 99,096              7,268                    -$                             -                     -                     
DPH02 MASS HOSPITAL SCHOOL NSTAR Received No 2 -$                              -                     -                         26,232$                      2,185                116                    
MCC00 MIDDLESEX COMMUNITY COLLEGE NSTAR Received No 1 1,126,707$                 31,458              3,012                    6,524$                        1% 539                    2% 29                      1%
NAC00 MASS COLLEGE OF LIBERAL ARTS National Grid Received No 30 990,177$                     93,755              5,709                    183,280$                    19% 5,271                6% 580                    10%
SDB00 SHERIFF'S DEPT-BERKSHIRE-NEW WMECO Received Yes 14 699,683$                     27,274              2,086                    497,657$                    71% 13,672              50% 1,060                51%
LOW02 UMASS - LOWELL- LOWELL National Grid Received No 2 -$                              -                     -                         4,063$                        248                    20                      
Small Sites 175 2,723,291$                 140,253            9,774                    595,986$                    22% 28,770              21% 2,187                22%
DES04 JOB CENTER - TAUNTON Municipal Received Yes 32,917$                       1,939                136                        16,480$                      50% 1,174                61% 75                      55%
MIL11 ARMORY - CONCORD Municipal Received Yes 35,592$                       1,431                107                        19,327$                      54% 812                    57% 59                      55%
TRC66 PITTSFIELD PROBATE AND FAMILY WMECO Received No 3 64,444$                       2,400                210                        7,204$                        11% 188                    8% 24                      11%
TRC65 PITTSFIELD SUPERIOR WMECO Received Yes 3 20,551$                       421                    54                          4,121$                        20% 132                    31% 17                      31%
TRC64 PITTSFIELD DISTRICT WMECO Received No 2 72,842$                       4,526                277                        3,063$                        4% 669                    15% 86                      31%
TRC63 SPRINGFIELD HOUSING/JUVENILE COURTS WMECO Received No 3 -$                              -                     -                         14,032$                      576                    74                      
TRC60 HAMPSHIRE COUNTY COURT National Grid Received Yes 7 135,111$                     5,365                474                        56,787$                      42% 1,470                27% 153                    32%
TRC59 NORTHAMPTON PROBATE & FAMILY COURT National Grid Received No 2 64,387$                       2,513                217                        6,691$                        10% 274                    11% 35                      16%
TRC15 CHICOPEE DISTRICT COURT Municipal Received No 3 67,516$                       2,218                217                        13,200$                      20% 467                    21% 52                      24%
TRC41 PALMER DISTRICT COURT Municipal Received Yes 2 37,596$                       1,721                169                        9,403$                        25% 361                    21% 46                      27%
TRC28 HOLYOKE COURTHOUSE Municipal Received No 4 73,137$                       2,875                264                        11,203$                      15% 444                    15% 37                      14%
POL06 CONCORD STATE POLICE BARRACKS Municipal Received Yes 3 10,784$                       441                    34                          3,693$                        34% 85                      19% 11                      32%
POL24 STATE POLICE CRIME LAB NSTAR Received Yes 15 241,787$                     5,269                669                        42,832$                      18% 1,444                27% 140                    21%
POL31 DANVERS STATE POLICE BARRACKS Municipal Received Yes 8 49,996$                       2,261                161                        21,973$                      44% 687                    30% 69                      43%
POL27 REVERE STATE POLICE BARRACKS National Grid Received Yes 10 39,782$                       1,574                124                        10,916$                      27% 292                    19% 26                      21%
POL32 MEDFORD STATE POLICE BARRACKS NSTAR Received Yes 8 26,961$                       1,102                84                          9,013$                        33% 348                    32% 29                      35%
POL16 NEWBURY STATE POLICE STATION National Grid Received Yes 2 9,462$                         388                    30                          3,531$                        37% 80                      21% 10                      35%
POL01 ANDOVER STATE POLICE BARRACKS National Grid Received No 2 8,987$                         367                    28                          321$                            4% 4                         1% 0                         2%
POL29 S. BOSTON STATE POLICE- 125 WJD NSTAR Received Yes 6 37,426$                       1,530                117                        8,734$                        23% 332                    22% 26                      22%
POL33 SPECIAL OPERATIONS MARINE DIVISION NSTAR Received Yes 4 11,216$                       458                    35                          18,233$                      163% 649                    142% 54                      152%
POL17 NORTHAMPTON STATE POLICE BARRACKS National Grid Received Yes 9 44,713$                       1,688                137                        33,475$                      75% 592                    35% 82                      60%
Baseline Energy GHG EmissionsCosts
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Site 
Code Site Name
Facility Advisor 
/ Utility Vendor Audit Status
Meets AEP 
Certified 
Criteria # ECMs
 Estimated Annual 
Energy Costs 
 Estimated 
Consumption 
(MMBtu) 
 Estimated 
Annual GHG 
Emissions 
(tonnes) 
 Estimated Annual 
Savings  
% 
Reduction
 Consumption 
Reduction 
(MMBtu) 
% 
Reduction
 GHG 
Emissions 
Reduction 
(tonnes) 
% 
Reduction
POL11 HOLDEN STATE POLICE TROOP C Municipal Received Yes 7 44,354$                       1,625                135                        10,376$                      23% 278                    17% 31                      23%
POL25 YARMOUTH STATE POLICE BARRACKS NSTAR Received No 6 24,942$                       1,020                78                          4,231$                        17% 174                    17% 14                      18%
POL14 MIDDLEBORO STATE POLICE BARRACKS Municipal Received No 6 49,453$                       2,122                157                        8,707$                        18% 233                    11% 26                      16%
POL18 NORWELL STATE POLICE BARRACKS National Grid Received No 2 13,262$                       494                    41                          2,567$                        19% 56                      11% 7                         17%
POL08 FOXBOROUGH STATE POLICE BARRACKS National Grid Received No 2 20,911$                       853                    65                          4,102$                        20% 90                      11% 11                      18%
POL03 BOURNE STATE POLICE BARRACKS NSTAR Received Yes 4 20,733$                       853                    65                          4,657$                        22% 125                    15% 14                      22%
POL19 OAK BLUFFS STATE POLICE BARRACKS NSTAR Received No 5 18,620$                       689                    57                          2,183$                        12% 73                      11% 7                         12%
POL22 SPRINGFIELD STATE POLICE BARRACKS WMECO Received Yes 3 7,864$                         321                    25                          3,947$                        50% 90                      28% 12                      47%
POL20 RUSSELL STATE POLICE BARRACKS Municipal Received Yes 3 17,560$                       720                    55                          4,101$                        23% 93                      13% 12                      22%
POL12 LEE STATE POLICE BARRACKS WMECO Received Yes 6 11,852$                       495                    37                          2,860$                        24% 108                    22% 9                         25%
POL05 CHESHIRE STATE POLICE STATION National Grid Received Yes 6 9,843$                         387                    31                          3,604$                        37% 112                    29% 11                      37%
POL21 SHELBURNE STATE POLICE BARRACKS WMECO Received No 4 17,819$                       728                    56                          1,980$                        11% 50                      7% 6                         10%
POL02 ATHOL STATE POLICE BARRACKS National Grid Received No 4 22,766$                       1,129                81                          1,266$                        6% 62                      5% 4                         4%
POL13 LEOMINSTER STATE POLICE BARRACKS National Grid Received No 4 22,832$                       840                    70                          3,340$                        15% 76                      9% 9                         13%
POL04 BROOKFIELD STATE POLICE TROOP C National Grid Received Yes 3 7,983$                         450                    27                          2,315$                        29% 54                      12% 7                         25%
POL23 STURBRIDGE STATE POLICE BARRACKS National Grid Received No 4 18,744$                       794                    59                          2,870$                        15% 69                      9% 8                         14%
DMH05 CAPE COD/ISLANDS MENTAL HEALTH CTR NSTAR Received No 116,750$                     4,536                391                        -$                             -                     -                     
DMH06 BROCKTON MENTAL HEALTH CTR National Grid Received No 154,982$                     6,626                541                        -$                             -                     -                     
DMH11 CORRIGAN MENTAL HEALTH CTR National Grid Received No 146,701$                     6,695                535                        -$                             -                     -                     
DMH16 HARRY C. SOLOMON MNTL HEALTH CENTER National Grid Received No 130,845$                     6,841                500                        -$                             -                     -                     
DMH26 QUINCY MENTAL HEALTH CENTER National Grid Received No 119,068$                     3,161                405                        -$                             -                     -                     
DMH40 DMH WESTERN MA AREA OFFICE National Grid Received No 106,157$                     7,438                490                        -$                             -                     -                     
DYS15 DYS - TAUNTON Municipal Received No 8 1,203,670$                 84,167              4,926                    227,590$                    19% 16,021              19% 932                    19%
MDCA6 RINK/PAUL CRONIN MEMORIAL National Grid Received No 5 104,880$                     2,080                266                        5,090$                        5% 502                    24% 35                      13%
MDC83 NAHANT DIVISION MAINT FACILITY National Grid Received No 7 -$                              -                     -                         5,619$                        206                    14                      
MDCA2 ELIOT HOUSE National Grid Received No 3 -$                              -                     -                         1,493$                        72                      4                         
EQE01 STATE MATERIAL RECOVERY FACILITY WMECO Received No 2 -$                              -                     -                         2,577$                        63                      8                         
Occasional Use Sites 58 441,332$                     16,964              1,551                    80,459$                      18% 3,730                22% 311                    20%
BFPL3 BENNETT FIELD POOL National Grid Received Yes 5 -$                              -                     -                         4,605$                        174                    10                      
CLNT3 CLINTON POOL National Grid Received Yes 7 -$                              -                     -                         17,011$                      715                    46                      
FITP3 FITCHBURG POOL UNITIL Received Yes 4 -$                              -                     -                         3,057$                        549                    36                      
GDRK4 GARDNER SKATING RINK National Grid Received Yes 8 -$                              -                     -                         25,538$                      845                    69                      
LMPL3 LEOMINSTER STATE POOL National Grid Received Yes 6 -$                              -                     -                         29,144$                      1,019                56                      
MLPL3 SENATOR P. EUGENE CASEY STATE POOL National Grid Received Yes 4 -$                              -                     -                         3,411$                        157                    9                         
SBPL4 PETRO MEMORIAL POOL National Grid Received Yes 3 -$                              -                     -                         3,323$                        165                    10                      
VHPL3 VERNON HILL PLAYGROUND/POOL-WORCEST National Grid Received Yes 4 -$                              -                     -                         4,327$                        159                    9                         
WRRK3 WORCESTER RINK National Grid Received Yes 7 66,638$                       3,007                259                        39,395$                      59% 1,793                60% 137                    53%
MDC1B WARE RIVER WATERSHED National Grid Received Yes 4 -$                              -                     -                         1,758$                        71                      5                         
WELL4 WELLS STATE PARK National Grid Received Yes 3 4,766$                         74                      9                             413$                            9% 4                         5% 0                         5%
GSPL2 LAWRENCE POOL National Grid Received No 2 -$                              -                     -                         702$                            25                      3                         
MDC73 RINK/WILLIAM CONNERY MEMORIAL National Grid Received Yes 5 57,000$                       2,086                185                        9,690$                        17% 426                    20% 39                      21%
PBRK2 SKATING RINK - PEABODY Municipal Received Yes 4 86,300$                       3,459                302                        4,080$                        5% 363                    10% 28                      9%
HVRK2 VETS MEMORIAL SKATING RINK-HAVERHIL National Grid Received Yes 7 46,670$                       1,550                168                        3,320$                        7% 290                    19% 23                      14%
NWRK2 HENRY GRAF SKATING RINK National Grid Received Yes 5 75,000$                       2,495                247                        2,250$                        3% 256                    10% 21                      8%
HALB2 HALIBUT POINT STATE RESERVATION National Grid Received Yes 6 -$                              -                     -                         6,333$                        171                    16                      
MDCA7 BREAKHEART RESERVATION National Grid Received Yes 9 -$                              -                     -                         12,222$                      131                    17                      
BRAD2 BRADLEY PALMER STATE PARK-TOPSFIELD National Grid Received Yes 7 -$                              -                     -                         29,879$                      536                    54                      
MDC82 LYNN/NAHANT BEACH National Grid Received Yes 3 -$                              -                     -                         2,361$                        38                      5                         
MDCA4 REVERE BEACH RESERVATION National Grid Received Yes 4 -$                              -                     -                         5,030$                        83                      11                      
FWE21 PLUM ISLAND FISHERY National Grid Received Yes 3 22,183$                       668                    70                          2,329$                        10% 46                      7% 7                         10%
SALB2 SALISBURY BEACH STATE RESERVATION National Grid Received Yes 8 50,250$                       2,027                202                        6,528$                        13% 235                    12% 19                      10%
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GCSP2 GREYCOURT STATE PARK National Grid Received Yes 6 1,134$                         28                      4                             673$                            59% 16                      58% 2                         58%
HARP2 HAROLD PARKER STATE FOREST National Grid Received Yes 4 16,148$                       841                    53                          2,852$                        18% 95                      11% 8                         15%
LWHP2 LAWRENCE HERITAGE STATE PARK National Grid Received Yes 5 -$                              -                     -                         5,988$                        198                    19                      
MAUD2 MAUDSLAY STATE PARK National Grid Received Yes 6 -$                              -                     -                         1,185$                        40                      4                         
AGAP4 AGAWAM STATE POOL- AGAWAM WMECO Received Yes 4 -$                              -                     -                         817$                            32                      3                         
CHPL4 SARAH JANE MEMORIAL POOL Municipal Received Yes 4 -$                              -                     -                         2,992$                        83                      9                         
GRRK4 COLLINS-MOYLAN RINK WMECO Received Yes 6 -$                              -                     -                         2,561$                        76                      8                         
HKRK4 RINK/HENRY J FITZPATRICK Municipal Received Yes 7 -$                              -                     -                         9,931$                        138                    20                      
LDPL4 JOHN THOMPSON POOL WMECO Received Yes 4 -$                              -                     -                         6,295$                        143                    18                      
NARK5 VIETNAM MEMORIAL SKATING RINK National Grid Received Yes 7 -$                              -                     -                         19,868$                      388                    46                      
SFPL4 THOMAS MEMORIAL SWIM POOL-SPRINGFIE WMECO Received Yes 6 15,244$                       730                    53                          8,930$                        59% 206                    28% 26                      49%
SFRK4 SMEAD SKATING RINK - SPRINGFIELD WMECO Received Yes 5 -$                              -                     -                         9,464$                        105                    13                      
AGR01 EASTERN STATES EXPOSITION GROUNDS WMECO Received Yes 3 -$                              -                     -                         1,728$                        30                      4                         
BRIM4 BRIMFIELD STATE FOREST National Grid Received Yes 3 -$                              -                     -                         1,291$                        29                      4                         
CHBL5 CHESTER/BLANDFORD STATE FOREST Municipal Received No 1 -$                              -                     -                         3$                                 0                         0                         
CHIP4 CHICOPEE STATE PARK Municipal Received Yes 5 -$                              -                     -                         1,342$                        31                      4                         
CRGW4 CONNECTICUT GREENWAY STATE PARK National Grid Received Yes 3 -$                              -                     -                         732$                            22                      2                         
FWE27 ROGER REED SALMON HATCHERY National Grid Received No 2 -$                              -                     -                         769$                            17                      2                         
HAMP4 HAMPTON PONDS STATE PARK Municipal Received Yes 4 -$                              -                     -                         1,285$                        23                      3                         
HHSP4 HOLYOKE HERITAGE STATE PARK Municipal Received Yes 4 -$                              -                     -                         3,370$                        77                      10                      
ROBN4 ROBINSON STATE PARK - AGAWAM WMECO Received Yes 3 -$                              -                     -                         1,103$                        26                      2                         
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